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1. Field –   Cast concrete at Abutment 23 footing.  Re-rigging the crane for in water pile driving work. 
2. CCO Meeting – Need to forward installation instructions from the manufacturer for the joint seal. 
3. SSO Meeting –  

a. Need to check limits of methacrylate placement on the Skyway deck 
b. Need to coordinate the installation of the call box units with FWI. 

 
 
 


